



D1.1 PROJECT HANDBOOK AND QUALITY PLAN



Grant Agreement nr	856879
Project acronym	PRESENT
Project start date (duration)	September 1st 2019 (36 months)
Document due:	30/11/2019
Actual delivery date	29/11/2019
Leader	UPF
Reply to	josep.blat@upf.edu
Document status	version for submission

Project funded by H2020 from the European Commission

Project ref. no.	856879
Project acronym	PRESENT
Project full title	Photoreal RE altime Sentient ENT ity
Document name	PRESENT Project Handbook and Quality Plan
Security (distribution level)	CO – Confidential
Contractual date of delivery	30/11/2019
Actual date of delivery	29/11/2019
Deliverable name	D1.1 Project Handbook and Quality Plan
Type	Report
Status & version	version for internal review
Number of pages	31
WP / Task responsible	UPF
Other contributors	All partners
Author(s)	Guillem Antó, Josep Blat, Vanesa Daza
EC Project Officer	Ms. Adelina Cornelia DINU - Adelina-Cornelia.DINU@ec.europa.eu
Abstract	The Handbook provides a comprehensive overview of the project procedures with specific examples. It also gives an overview of consortium partners, communication procedures and describes in detail how documents related to the project should be formatted.
Keywords	Handbook, Quality plan
Sent to peer reviewer	Yes
Peer review completed	Yes
Circulated to partners	No
Read by partners	No
Mgt. Board approval	No

Document History

Version and date	Reason for Change
1.0 28-10-2019	First Draft created by Guillem Antó
1.1 19-11-2019	Version reviewed by Vanesa Daza and Josep Blat
1.2 29-11-2019	Version for submission post internal peer review

Table of Contents

1. INTRODUCTION	5
2. CONTACTS	5
3. PROJECT ORGANISATION	5
3.1 Overview of Consortium Organisation	5
3.2 Project Meetings	6
3.3 Other Project Meetings	6
4. LEGAL FRAMEWORK	7
5. PERIODIC AND FINAL REPORTS	7
5.1 Official Periodic and Final Reports	7
5.1.1. Deliverables	7
5.1.2. Periodic Reports	8
5.1.3. Public reports	8
6. FINANCIAL ISSUES	9
6.1 Eligible Costs	9
6.2 Direct Costs and Indirect Costs	10
6.3 Financial Statement Guidelines	10
7. OTHER FINANCIAL ISSUES	11
8. IPR AND PUBLICATION	12
8.1. IPR	12
8.2 Publication	13
ANNEXES	14
ANNEX 1 : QUALITY PLAN	15
Quality Plan Executive Summary	15
Quality Approach	15
1. COMMUNICATION PROCEDURES	15
1.1 Mailing lists/e-mail lists	16
1.2 Document repository	16
1.3 Preparation and organisation of meetings	16
1.4 Work Packages meetings	17
2. REPORTING	17
2.1 Deliverables	17
2.2 Reports	18
2.3 EC Reviews	20
2.4 Time Sheets	20
3. DOCUMENT PRODUCTION	20
3.1 Processing Tools and Document Standards	20
3.2 Document numbering	21

3.3 External publications including Scientific Publications	21
3.4 Formats	21
3.4.1. Reports and Deliverables	22
3.4.2. Logos and acknowledgements	23
3.4.3. Illustrations	23
3.4.4. Timesheets	23
3.4.5. Presentations	23
3.4.6 Model tables: List of deliverables, included in the reporting period	23
3.4.7 Model tables: List of milestones, included in the reporting period	23
3.4.8 Cost Report Model	24
ANNEX 2: LOGOS	25
ANNEX 3: PROJECT DELIVERABLE TEMPLATE	26
ANNEX 4: DELIVERABLE REVIEW FORM	30