



D1.2 SELF-ASSESSMENT PLAN



Grant Agreement nr	761544
Project acronym	HDR4EU
Project start date (duration)	July 1st 2017 (36 months)
Document due:	31/12/2017
Actual delivery date	27/12/2017
Leader	UPF
Reply to	josep.blat@upf.edu
Document status	version post-internal review

Project funded by H2020 from the European Commission

Project ref. no.	761544
Project acronym	HDR4EU
Project full title	HDR4EU
Document name	HDR4EU D1.2 Self-assessment Plan
Security (distribution level)	CO
Contractual date of delivery	31/12/2017
Actual date of delivery	27/12/2017
Deliverable name	D1.2 Self-assessment Plan
Type	R
Status & version	version post-internal review
Number of pages	
WP / Task responsible	WP1 – Management / UPF
Other contributors	All partners
Author(s)	Josep Blat & Marcelo Bertalmío, with contributions from the project partners
EC Project Officer	Mr. Miguel Montarelo-Navajo, Miguel.MONTARELO-NAVAJO@ec.europa.eu
Abstract	A systematic and well planned integrated self-assessment is required for the success of HDR4EU. In section 2 of this deliverable we recall the overall aims of the project, and discuss the general strategies for evaluation, and instruments to be used to perform it. In section 3 we present a detailed self-assessment plan for each task within each WP from 2 to 7, recalling the objective of each task, and outlining the evaluation strategy, the success indicators and the timetable, with the level of detail appropriate at this early stage of the project. We conclude by indicating how the project intends to follow up the implementation of the plan and its update through the different deliverables.
Keywords	Self-Assessment, Goals, Instruments, Strategies, Success Indicators, Schedule
Sent to peer reviewer	YES
Peer review completed	YES
Circulated to partners	
Read by partners	
Mgt. Board approval	

Table of Contents

Abstract	4
Introduction, Assessment Instruments and Strategies	4
2.1 Introduction	4
2.2 Assessment instruments and strategies	4
Self-assessment plan broken down into workpackages and tasks	5
3.1 Workpackage 2 - Capture	6
3.1.1 WP2T1 Initial HDR Technical Shooting	6
3.1.2 WP2T2 Enhanced HDR Technical Shooting	6
3.1.3 WP2T3 Production Shooting	7
3.1.4 WP2T4 Real-time conversion from HDR to SDR for on-set monitoring	7
3.1.5 WP2T5 Demonstration and Validation	7
3.2 Workpackage 3 - Generation for multi-platform delivery	8
3.2.1 WP3T1 HDR Colour Grading and Colour Management Tools	9
3.2.2 WP3T2 HDR Cross-conversion and Environment Customisation	9
3.2.3 WP3T3 Personal Customisation	9
3.2.4 WP3T4 Non-realtime conversion from SDR to HDR and from HDR to SDR	10
3.3 Workpackage 4 - Real Time Generation	10
3.3.1 WP4T1 Video Playout	11
3.3.2 WP4T2 Video Capture	11
3.3.3 WP4T3 Testing & Validation of Colour Conversion Modules	12
3.3.4 WP4T4 Demonstration & Validation Colour Control User Interface	12
3.3.5 WP4T5 Pilot version of Graphics Engine with Validation Testing	13
3.3.6 WP4T6 Web implementation	13
3.4 Workpackage 5 - Visualisation	14
3.4.1 WP5T1 Real-time encoding, decoding, processing of HDR images and calibration for Light Steering	14
3.4.2 WP5T2 Real-time conversion from SDR to HDR for display	15
3.4.3 WP5T3 Overall Demonstration and Large-scale Piloting of HDR light-steering technology	15
3.5 Workpackage 6 - Product Validation, Testing and Evaluation	16
3.5.1 WP6T1 HDR Pipeline Benchmark Evaluation	16
3.5.2 WP6T2 HDR Pipeline Impact Validation	16

3.5.3 WP6T3 Global Professional Validation of Immersive HDR content and visualization guidelines across platforms	17
3.5.4 WP6T4 Testing and Validation of additional personalization tools	17
3.6 Workpackage 7 - Market Impact and Acceptance	17
3.6.1 WP7T1 Dissemination and communication	18
3.6.2 WP7T2 Exploitation planning & market watch	18
Discussion and Perspectives	18

1. Abstract

A systematic and well planned integrated self-assessment is required for the success of HDR4EU. In section 2 of this deliverable we recall the overall aims of the project, and discuss the general strategies for evaluation, and instruments to be used to perform it. In section 3 we present a detailed self-assessment plan for each task within each WP from 2 to 7, recalling the objective of each task, and outlining the evaluation strategy, the success indicators and the timetable, with the level of detail appropriate at this early stage of the project. We conclude by indicating how the project intends to follow up the implementation of the plan and its update through the different deliverables.